J7

Joint Transformation and Concepts

OPR – Mr. Bonnet

As of 16 February 2007

Joint Concept Status

Title	Current Status
	Next Major Event
	Office of Primary Responsibility
CAPSTONE CONCEPT for JOINT OPERATIONS	
CCJO	IPRs on CCJO (general) and CCJO JC2 conducted on 13 and 20 Dec, respectively
	CCJO JC2 final Report due in Feb 07
	Author: Joint Staff J7 (JETCD)
JOINT OPERATING CONCEPTS	
Homeland Defense and Civil Support	GO/FO Review complete; (no critical comments)
	Final Approval JCS Tank TBD
	Author: USNORTHCOM (J5)
Deterrence Operations	DO Revision 2.0 approved by SecDef and posted on JETCD Website
	Author: USSTRATCOM (J5)
Major Combat Operations	MCO Revision 2.0 approved by SecDef and posted on JETCD Website
	Author: USJFCOM (J9)

As of 16 February 2007

Joint Concept Status

Stability Operations: Military Support To Security, Transition & Reconstruction	**SSTRO Revision 2.0 approved by SecDef and posted on JETCD Website**
	Author: USJFCOM (J9)
Irregular Warfare	**Approved by OPSDEPS on 3 Jan 07; Signed by SOCOM Commander**
	Pending CJCS endorsement to SecDef for approval; CONOPS Tasks Conditions and Standards under development
	Author: SOCOM and USMC
Shaping JOC (Draft Version 0.3)	**IPR 20 Oct 06; Concept currently under development**
	1st LOE planned 21-22 Feb 07 at JFCOM (Influence); 2nd LOE planned 6-7 Mar 07 at JFCOM
	Author: JFCOM and EUCOM
JOINT FUNCTIONAL CONCEPTS	
Training	**Final Planner Review completed; Planner review comments being adjudicated**
	Final GO/FO review TBD
	Author: OUSD (P&R) / J7 (JTD) / JFCOM J7 (Trng FCB)
Force Management	**2nd IPR to FM FCB 20 Feb 07**
	IPR to JCB TBD

As of 16 February 2007

Joint Concept Status

Net Centric (Version 1)	**Contact made with J7/JETCD in preparation for Revision planning & assessment**
	Revision window: Jun 06 – Jun 07; coordinated completion date of Oct 07
	Author: Joint Staff J6 (NC FCB)
Battlespace Awareness	**Contact made with J7/JETCD in preparation for Revision planning & assessment**
	IPR to JCB in Feb 07 TBD
	Author: Joint Staff J2 (BA FCB)
Command and Control	**Contact made with J7/JETCD in preparation for Revision planning & assessment**
	Revision window: Jun 06 – Jun 07 (note: will be revised by USJFCOM)
	Author: USJFCOM (C2 FCB)
Force Application	**Revision proposal under development**
	Initial IPR to FCB tentatively scheduled for 13 Mar 07, JCB Mar 07
	Author: Joint Staff J8 (FA FCB)
Focused Logistics	**Contact made with J7/JETCD in preparation for Revision planning & assessment**
	Revision window: Jun 06 – Jun 07
	Author: Joint Staff J4 (JL FCB)
Protection	**IPR to 3 DDFP Working Groups conducted 14 Dec 06**
	IPR to FP FCB WG scheduled for 20 Feb followed by the FP FCB in March

As of 16 February 2007

Joint Functional Concept POCs

JOINT FUNCTIONAL CONCEPT	OPRS - POC(S)	PHONE NUMBER(S)
BATTLESPACE AWARENESS	JS/J2S JS/J2S	703-692-8274 (DSN 222)
COMMAND AND CONTROL	JS/J6 JFCOM/J8	703-692-8006 (DSN 222) 757-836-9541 (DSN 836)
FORCE APPLICATION	JS/J8/FAAD	703-692-3893 (DSN 222)
FORCE MANAGEMENT	JS/J8/SAMD JS/J8/SAMD	703-692-1675 (DSN 222) 703-692-1675 (DSN 222)
LOGISTICS	JS/J4/CSD	703-571-9852 (DSN 671)
NET-CENTRIC (NCE/JNO)	JS/J6A JS/J6A	703-571-9882 (DSN 671) 703-693-9195 (DSN 223)
PROTECTION	J8/JTAMDO J8/JTAMDO	703-607-3129 (DSN 337) 703-602-1376 (DSN 332)
TRAINING	ODUSD(R) JS/J7/JTD JFCOM/JWFC	703-693-4973 (DSN 223) 703-614-6485 (DSN 224) 757-203-7212 (DSN 668)

NOTE: POC names stripped off before posting on website.

As of 16 February 2007

Joint Concept Status

JOINT INTEGRATING CONCEPTS	
Joint Forcible Entry Operations (Version 0.92A3)	**CBA terminated at FNA in Feb 05; JROCM 124-05 directs CONOPS development**
	Author: USJFCOM (J9) / CBA conducted by Joint Staff J8 (FA FCB)
Joint Under Sea Superiority	**CBA Completed in Nov 05. JROCM 257-05.**
	Author: USPACOM (J5) / CBA conducted by Joint Staff J8 (FA FCB)
Global Strike – Raid Scenario	**FNA approved Nov 05.**
	FSA plan to be briefed to JCB on 26 Jan 07
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FA FCB)
Integrated Air & Missile Defense	**FSAs directed by JROC**
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FP FCB)
Seabasing	**Approved by JCS TANK 1 Aug 05; Currently in FNA**
	Author: USN (N7) / CBA conducted by Joint Staff J8 (FM FCB)
Joint Logistics	**Version 1.0 Released 7 Feb 06; CBA Complete.**
	ICD in KM/DS
	Author: USA (G4) & USTRANSCOM / CBA led by Joint Staff J4 (JL FCB)

As of 16 February 2007

Joint Concept Status

Joint Command and Control	**JCS-approved 29 Aug 05; JCD being staffed**
	Author: USJFCOM (J9) / CBA conducted by USJFCOM J8 (C2 FCB)
Net Centric Operating Environment	**Version 1.0 Approved 27 Oct 05; CBA Complete. Info transport JCD approved by JROC on 2 Nov.**
	Info Transport JCD awaiting JROCM
	Author: USSTRATCOM (J8)/ CBA conducted by Joint Staff J6 (NC FCB)
Persistent ISR	**JROC briefed on 11 Jan 07; Approved by JCB, 16 Feb 07**
	Awaiting final approval and publication
	Author: USSTRATCOM (J8) / CBA FCB lead is BA
Combating Weapons of Mass Destruction (Version 0.3)	**Red Team review conducted 25 Jan 07**
	AO level CRC 28 Feb-01 MAR (BAH)
	AUTHOR: USSTRATCOM
Joint Urban Operations (Version 0.3)	**IPR Completed 24 Jan 07; Red Team Critique Completed 15 Feb 07**
	LOE at JFCOM, 20 Feb 07
	Author: JFCOM J9

Joint Concept Steering Group (JCSG) Notes

All Version 2.0 JOCs undergoing on-going joint experimentation
All JFC Revisions -- Initial IPR to JCB TBD

As of 16 February 2007